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SUMMARY OF CONSTRUCTION PROJECTS

ST. FRANCIS COUNTY
County Totals

CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

Bridge RehabilitationDistricts 1 & 10 Bridge Preservation (2020) (S) 0.491

Addt'l Rte.-Sec.: Various

$840,42511 Completed Apr. 2020 Jul. 2021 3.88 $6,654,791012349*

-   MiscellaneousCentral AR – West Memphis ITS Impvts. (S) 40

Addt'l Rte.-Sec.: Various

$3 - $5 M51 Scheduled Jan. 2024 -   $15 - $20 M012410*

Safety ImprovementsDistricts 1, 5 & 10 Centerline Rumble Stripe Impvts. (S) 19.52 $106,805Under Construction May. 2022 512.62 $2,804,845012424*

-   Roadside AppurtenancesI-40 Rest Area Repairs $21,100Under Construction Jan. 2007 -   $21,10011  40 *

-   EnhancementI-40 Landscaping (Forrest City Rest Area) (S) 40 < $1 M51 Programmed -   < $1 M110312*

MiscellaneousForrest City – Hwy. 38 (Fencing) (S) 6.0040 < $1 M51 Programmed 6.00 < $1 M110359*

Structure & ApproachesHwy. 149 Str. & Apprs. (F) 0.06149 $7,380,0933 Completed Jun. 2012 Jul. 2014 0.06 $7,380,093110543

-   EnhancementForrest City Division Street Sidewalks (ATEP-11) (S) $75,967Completed Jul. 2014 Sep. 2017 -   $75,967110563*

Safety ImprovementsMonroe Co. Ln. – Goodwin (Cable Median Barrier) (S) 9.8240 $1,847,81751 Completed Jul. 2012 Nov. 2012 9.82 $1,847,817110564

Structure & ApproachesL'Anguille River Relief Str. & Apprs. (S) 0.19261 $1,608,7183 Completed Jan. 2016 Mar. 2017 0.19 $1,608,718110573

Structure & ApproachesHwy. 261 Str. & Apprs. (S) 0.48261 $6,022,1152 Completed Nov. 2016 Aug. 2018 0.48 $6,022,115110586

ResurfacingHwy. 149 – Hwy. 79 (Overlay) (S) 5.0770 $1,320,24419 Completed Apr. 2013 Jun. 2013 5.07 $1,320,244110593

ResurfacingHwy. 306 – Hwy. 350 (Overlay) (S) 1.231

Addt'l Rte.-Sec.: Cross 1-13

$571,14712 Completed Apr. 2014 Aug. 2014 2.26 $1,057,680110607

Structure & ApproachesFifteenmile & Cutoff Bayous Strs. & Apprs. (S) 0.3150

Addt'l Rte.-Sec.: St. Francis 79-17

$7,043,3451 Completed Nov. 2019 Aug. 2021 0.31 $7,043,345110617

ResurfacingS. Powell St. – Crow Creek (Mill & Inlay) (S) 4.5670 $1,198,32418 Completed Feb. 2016 Jun. 2016 4.56 $1,198,324110623

Safety ImprovementsShearerville – West (Cable Median Barrier) (S) 15.3840 $3,287,33151 Completed Oct. 2015 Jun. 2016 15.38 $3,287,331110630

-   RR CrossingHwy. 261 RR Signals Upgrade (Palestine) (S) 261 $96,4460 Completed Mar. 2016 Aug. 2021 -   $96,446110641*

EnhancementForrest City Stuart Park Nature Trail (TAP-16) (S) 0.52 $181,000Under Construction Apr. 2021 0.52 $181,000110667*

SealingDistrict 1 Sealing Program (2018) (S) 17.45149

Addt'l Rte.-Sec.: Various

$250,8431 Completed Dec. 2019 89.38 $1,284,899110685*

Structure & ApproachesHwy. 1B Str. & Apprs. (S) 0.201 $1,894,75611B Under Construction Apr. 2021 Late 2022 0.20 $1,894,756110702

Bridge Rehabilitation

Structure & Approaches

N.E. St. Francis Co. Strs. & Apprs. (S) 0.7450

Addt'l Rte.-Sec.: St. Francis 75-0, 357-1

$3 - $5 M1 Scheduled Jan. 2023 0.74 $3 - $5 M110717

ResurfacingS. of Haynes – Hwy. 306 (S) 16.511

Addt'l Rte.-Sec.: Lee 1-10; St. Francis 1-12

$7,902,62511 Sub. Completed Apr. 2021 Nov. 2021 19.47 $9,319,452110718
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ResurfacingBrinkley – Crittenden Co. Line (Sel. Secs.) (S) 30.1870

Addt'l Rte.-Sec.: Monroe 70-17; St. Francis 70-19

$9,390,61018 Under Construction Aug. 2021 Late 2022 31.92 $9,932,017110728

-   EnhancementMadison Jackson St. Sidewalks (TAP-19) (S) < $1 MProgrammed -   < $1 M110734*

SealingDistrict 1 Sealing Program (2020) (S) 23.1050

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 65.29 $1 - $3 M110736*

ResurfacingHughes – Hwy. 70 (S) 6.5779

Addt'l Rte.-Sec.: Crittenden 79-18

$1 - $3 M17 Scheduled 2023 16.20 $3 - $5 M110743

ResurfacingHwy. 38 – Shearerville (S) 16.4640 $5 - $10 M51 Programmed 16.46 $5 - $10 M110745

ResurfacingBayou DeView – Forrest City (Sel. Secs.) (S) 11.6040

Addt'l Rte.-Sec.: Monroe 40-43

$3 - $5 M51 Programmed 18.27 $5 - $10 M110747

-   EnhancementEACC Campus Connectivity (TAP-21) (S) < $1 MProgrammed -   < $1 M110761*

ResurfacingBrinkley – Goodwin (F) 9.9340

Addt'l Rte.-Sec.: Monroe 40-43

$10 - $15 M51 Programmed 12.06 $10 - $15 M110798

Structure & ApproachesI-40 Str. & Apprs. (Hwy. 78) (Wheatley) (S) 0.3178 $3 - $5 M1 Scheduled Mar. 2024 0.31 $3 - $5 M110805

ResurfacingForrest City – West (S) 11.3240 $3,346,94351 Sub. Completed Apr. 2020 Dec. 2020 11.32 $3,346,943A10004

ResurfacingDistrict 1 Resurfacing Program (2021) (S) 11.1078

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 85.83 < $1 MA10009*

ResurfacingHwy. 1B Resurfacing (Forrest City) (S) 7.961

Addt'l Rte.-Sec.: St. Francis 1-12B

$5 - $10 M11B Scheduled May. 2022 7.96 $5 - $10 MA10010

ResurfacingDistrict 1 Resurfacing Program (2022) (S) 2.50306

Addt'l Rte.-Sec.: Cross 364-1; Lee 78-2, 243-2; Phillips 243-1

< $1 M2 Programmed 12.28 < $1 MA10016*

ResurfacingDistrict 1 Resurfacing Program (2023) (S) 3.72259

Addt'l Rte.-Sec.: Various

< $1 M4 Programmed 60.99 $1 - $3 MA10017*

Resurfacing

Safety Improvements

Goodwin – Forrest City (S) 11.4440 $15,327,10751 Completed Jun. 2014 Oct. 2014 11.44 $15,327,107BB0104

Resurfacing

Structure & Approaches

Forrest City – East (F) 7.8840 $51,946,70951 Completed Apr. 2013 Aug. 2014 7.88 $51,946,709BB0105

Structure & ApproachesFishing Lake Str. & Apprs. (S) 0.8140 $27,295,13051 Completed Sep. 2015 Apr. 2019 0.81 $27,295,130BB0112

Structure & ApproachesShell Lake Str. & Apprs. (S) 0.8740 $33,184,73251 Completed Mar. 2015 Apr. 2018 0.87 $33,184,732BB0113

Structure & ApproachesBlackfish Lake Str. & Apprs. (S) 0.6140 $26,928,39451 Completed Mar. 2015 Mar. 2018 0.61 $26,928,394BB0114

ReconstructionShearerville – West (Pvmt. Impvts.) (F) 16.4940 $29,699,61451 Sub. Completed May. 2017 Jul. 2018 16.49 $29,699,614BB0116
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ResurfacingHughes Overlay (Sel. Secs.) (S) 1.45CS $260,263Completed Jan. 2014 Apr. 2014 1.45 $260,263C68001*

ResurfacingFrst Cty,colt,wheatley&wdnr Olay(sel Sec)(s) 5.40CS $974,063Completed Jul. 2014 Dec. 2014 5.40 $974,063C68002*

ResurfacingWheatley Overlay (Sel. Secs.) (S) 1.98CS $214,733Completed Feb. 2019 May. 2019 1.98 $214,733C68003*

ResurfacingForrest City Dawson Rd. Overlay (S) 2.08CS $283,705Completed Apr. 2020 Jun. 2020 2.08 $283,705C68004*

ResurfacingMadison, Palestine & Widner Overlay & Surf 2.76CS $622,267Completed May. 2020 Dec. 2020 2.76 $622,267C68005*

ResurfacingHughes Overlay No. 2 (S) 1.54CS $305,855Completed Feb. 2021 Jul. 2021 1.54 $305,855C68006*

ResurfacingCaldwell Overlay (S) 1.39CS $258,604Sub. Completed Jan. 2022 Apr. 2022 1.39 $258,604C68007*

ResurfacingMadison & Haynes Overlay (Sel. Secs.) (S) 1.22CS

Addt'l Rte.-Sec.: Lee CS

$181,579Completed Sep. 2014 Dec. 2014 2.44 $363,158C76013*

ResurfacingCaldwell, Fargo & Roe Overlay (Sel. Secs.)(s) 2.06CS

Addt'l Rte.-Sec.: Monroe CS

$337,854Completed May. 2016 Sep. 2016 4.53 $675,708C76030*

-   MiscellaneousPine Tree Wda Lake Access & Ramp Impvts (S) $19,416Completed Sep. 2016 Oct. 2016 -   $19,416GF0126*

ReconstructionI-40 – Hunter 5.1078 $5 - $10 M1 Programmed 5.10 $5 - $10 MR10018

-   PE OnlyWalnut Corner – Wynne P.E. 1

Addt'l Rte.-Sec.: Lee 1-9/10; Phillips 1-8; St. Francis 1-12/13

-     11 Programmed -   -     R10069*

ResurfacingSt. Francis Co Surf & Striping (Sel Secs) (S) 9.20CR $465,723Completed Jul. 2012 Oct. 2012 9.20 $465,723SA6860*

ResurfacingSt Francis County Surfacing No 3(SEL Sec) (S) 3.50CR $371,010Completed Jul. 2013 Oct. 2013 3.50 $371,010SA6861*

ResurfacingHwy. 334 - North (Overlay) (S) 1.00CR $193,586Completed Jul. 2013 Sep. 2013 1.00 $193,586SA6862*

ResurfacingHwy. 1 - West Surfacing (Sel. Secs.) (S) 1.60CR $270,003Completed Apr. 2015 Jul. 2015 1.60 $270,003SA6863*

ResurfacingCo. Rd. 21 - Co. Rd. 202 (Surfacing) (S) 1.90CR $175,485Completed May. 2016 Jun. 2017 1.90 $175,485SA6864*

ResurfacingSt. Francis Co. Overlay (Sel. Secs.) (S) 3.45CR $566,969Completed Jul. 2018 Nov. 2018 3.45 $566,969SA6865*

ResurfacingSt. Francis Co. Overlay No. 4 (S) 4.76CR $1,033,538Sub. Completed May. 2021 Oct. 2021 4.76 $1,033,538SA6866*

ResurfacingSt. Francis Co. Overlay No. 5 (S) 1.64CR $405,756Under Construction May. 2022 1.64 $405,756SA6867*

$263,246,570233.90Totals For All Projects In St. Francis County
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